Pittsford

U.S. Route 7 Bridge #108 Replacement

DATE: May 29, 2025

TRAFFIC IMPACT: Oxbow Road remains closed to through traffic. On U.S. Route 7 motorists can expect traffic control to be present to allow for truck traffic in/out of the work area.

PROJECT UPDATE: Completed the waterline installation on the north side of the bridge with the line being put into service next week after final testing; Poured concrete for the south wing wall and southern bridge approach slab; Closure began on Oxbow Road.

The following is the anticipated work scheduled beginning June 2, 2025:

Monday through Friday - 7:00 a.m. to 7:00 p.m.; Saturday - 7:00 a.m. to 1:00 p.m.

- Pour concrete for the northern roadway approach slab.
- Drainage work on the north end of the project.
- Begin full-depth replacement of the Oxbow Road intersection.

CLOSURE NOTICE

- Oxbow Road remains closed to through traffic until June 9, 2025 to allow for full-depth work in preparation for the traffic switchover to the new bridge.
- From June 6 to June 8, U.S. Route 7 will have traffic control present allowing for onelane of alternating travel - motorists should expect delays.
- From June 8 to June 15 VT Route 3 will be closed at the intersection of U.S. Route 7 to allow for full-depth reconstruction of the roadway.

NOTE: During these closure periods the hours of operation will be extended to Monday through Friday 6:00 a.m. to 9:00 p.m. The hours of operation for the June 6 to June 8 shutdown will be longer shifts, and to expect night work during that weekend.

PLEASE USE CAUTION AND FOLLOW THE POSTED SPEED LIMITS!

SPECIAL NOTICE: Please email <u>sbarrett@coibsinc.com</u>, reference US-7 Pittsford, if you would like to receive weekly project updates via email.

COMPLETION DATE: November 2025

CONTACT INFORMATION:

Name - Stephanie Barrett - Public Information Consultant

Phone - 802-399-7847

Email - sbarrett@coibsinc.com